
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

12:12 AM
Run date

Time

Reviewer: Jefferson, Paul 21-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 609 Date: 31-May-2012 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 996

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and cool

•Email review
•0800 hrs Safety Meeting
•Review bootleg copy of Submittal 2668R01 – Lift 12 Drop In Erection Plan.
•Site visit to observe CCO 216 work. There is one worker drilling holes in the top deck of YBITS W -Line
for the Hinge KW Falsework.
•Site visit later in the day to take intern Michael Cheng out and observe the material for Hinge KW
falsework.

No overtime accrued today.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MICHAEL DRAPERIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

CCO # 216

THIS WORK IS FOR CCO 216, NOT CCO 208. THERE IS NO BID ITEM TO PICK FOR CCO 216.

* Mike Draper spent 8 hours drilling holes in W2 and YBITS for the Hinge KW falsework.

001 0-HKC-000.208
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